
CONTRACTUAL CONCERN~

¯ B&W - RJM working interface
Preference RJM Working thru IPSC

¯ Funding
IPSC- Outside Sendce~ (not budgeted)
Capital Project (sub- contract under B&W)

¯ Time Schedule
10-12 Weeks for RJM Evaluation
Outage Extension for Testing

¯ Warranty Considerations
Duration (if any)
B&W ?

¯ Guarantee’s
NOx
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